Sanitized - Approved For R@4a@4¢&imeRDP74-00005R000100110003-9

Il

£5gEp 1070, -

23 September 1970

HMEMORANDUM FOR THE RECORD

SUBJECT: Preconstruction Conference - Contract: Modification to Building A-25

25X1C4a

1. A preconstruction conference for the subject contract was held this
date at 1000 hours in the Office of

2. Those attending were as follows:

25X1A5a1
25X1C4a

25X1A%9a

Construction Co. Inc.

3. Jtems mentionedware as follows:

a. Contractor will report for work at 0700 hours and stop work
at 1530 hours each workday.

b. If Contractor will have a construction telephone at jobsite he is
to contact C&P Telephone Co. and make arrangements at his expense.

c. The Contractor will report all fire or first aid calls to the- 25X1A6a
Telephone Operator.

d. &As soon as Security Clearances are complete the contractor will be
notified and can start work. The personnel working on this project
will be photographed the first day they report for work and all
badges will be issued for the duration of project.
e, The Contractor shall furnish a portable toilet for his workmen.
Location of toilet shall be subject to the approval of the I 25X1A6a
Post Engineer.,
£. The. Contractor may use electrical power located in Building A-25.

. Water is available near construction site.

25X1A6a h. Jlhas no vending machine available for contractor personnel.
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25X1A6a

25X1A6a
25X1C4a

25X1C4an.
25X1A6a

~  SESRET ~

Excavation for cable route shall not start until contractor
nas walked complete line with- personnel pointing out
buried water lines, telephone cables etc.

Contractor shall keep area clean as possible at all times
and there is no dump site on Govt. property.

The contractor was advised that 1/2 of shelving is on site
now and stored on Parking Lot "E".

Contractor auto parking shall be in Lot "E" next to stored
shelving.

v-re uested copy of contractor's work schedule when approved
“ and the Contractor were advised that the
completion of this project within the time allowed is very

important to Everything possible must be
done to keep project on schedule. It was suggested that the

contractor order security alarm equipment at once, to prevent
delay.

25X1A9a
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